

PID - Evara Greens PMS + Web

Project Name: Evara Greens Digital Transformation

Client: Evara Greens - Anuradhapura

Developer Team: Infinity AI

Project Duration: February 09, 2026 – March 29, 2026

1. Purpose of this Document

This PID defines the project's scope, objectives, and management framework. It serves as a contract between the technical team and the client to ensure both parties agree on the final deliverables and timeline.

2. Project Objectives

- **Direct Revenue Growth:** Launch a high-performance official website to reduce reliance on third-party OTAs.
- **Operational Efficiency:** Replace manual logs with an automated, fully web-based Property Management System (PMS).
- **Data-Driven Decisions:** Implement lightweight AI to assist management with pricing and guest satisfaction analysis.
- **Asset Management:** Digitize inventory tracking to prevent stock shortages and waste.
- **Universal Access:** Provide a "Work from Anywhere" capability for management via a secure cloud web interface, accessible 100% online.

3. Detailed Project Scope & Feature Breakdown

This is a **100% web-based platform**. There are no desktop applications to install and no mobile apps to download. The system is accessed exclusively via web browsers (Chrome, Safari, Edge) on any connected device.

Part 1: Public Web Features (Nuxt.js)

The guest-facing brand presence optimized for conversions and SEO.

- **Immersive Visual Gallery:** High-resolution, fast-loading showcase of rooms and property greenery.
- **Real-Time Room Discovery:** Guests can filter rooms by type, price, and amenities.
- **Live Booking Engine:** Secure direct booking with instant confirmation.
- **Location & Travel Hub:** Integrated Google Maps and local attraction guides for Anuradhapura.
- **SEO Management:** Meta-data and performance optimization for "Hotels in Anuradhapura" rankings.
- **Responsive Inquiry Form:** Direct lead generation for events or group bookings.

Part 2: Booking Management Features (Core PMS)

The central engine for managing guest stays and room inventory.

- **Interactive Tape Chart:** A visual, drag-and-drop calendar for room assignments.
- **Check-In/Check-Out Flow:** Streamlined digital registration for arriving and departing guests.
- **Guest Registration Cards:** Digital storage of guest ID copies and contact details.
- **Reservation Status Tracking:** Real-time visibility into Confirmed, Pending, and Canceled stays.
- **Multi-Room Booking:** Ability to handle group reservations in a single transaction.

Part 3: Staff Management Features

Role-based access to coordinate internal human resources.

- **Role-Based Access Control (RBAC):** Separate permissions for Owners, Receptionists, and Housekeepers.
- **Housekeeping Dashboard:** Real-time room status (Clean, Dirty, Under-Maintenance) updated via browser.
- **Digital Task Sheets:** Assign specific maintenance or cleaning tasks to individual staff members.
- **Shift Handover Logs:** A digital notepad for staff to leave notes for the next shift.
- **Performance Logs:** Tracking task completion times for operational auditing.

Part 4: Inventory Management Features

Tracking the physical assets and consumables of the hotel.

- **Itemized Stock Ledger:** Digital tracking of linens, toiletries, cleaning supplies, and F&B items.
- **Automated Consumption Logic:** Automatically deduct stocks (e.g., soap, water bottles) based on guest check-ins.
- **Low-Stock Alert System:** Automated notifications when essential items drop below a predefined threshold.
- **Supplier Database:** Contact directory for vendors linked to specific inventory items.
- **Waste Tracking:** Logging of damaged or expired stock to identify cost leaks.

Part 5: Finance Management Features

The accounting heart of the platform for revenue and expense tracking.

- **Automated Billing Engine:** Instant generation of professional invoices including room charges and add-ons.
- **Expense Tracker:** Module to log utility bills, staff salaries, and vendor payments.
- **Revenue Analytics:** Dashboards showing Daily, Weekly, and Monthly income.
- **Profit & Loss Reporting:** Automated calculation of net profit after all logged expenses.
- **Tax Calculation:** Automatic calculation of local tourism taxes and VAT as per Sri Lankan regulations.

Part 6: Integrated AI Features (Lightweight)

- **Dynamic Pricing Engine:** AI suggestions to increase rates during peak seasons or high-occupancy periods.
- **Review Sentiment Analyzer:** Scans guest feedback to highlight specific areas of service success or failure.
- **Smart Guest Profiles:** Pattern matching to remember returning guest preferences (e.g., "Requested extra towels in 2025").
- **Intelligent Occupancy Forecasting:** Analyzes historical data and Sri Lankan holiday calendars to predict busy weeks, allowing for better staff scheduling.
- **Smart Auto-Categorization:** Uses pattern recognition to automatically categorize expenses (e.g., "CEB Payment" automatically tagged as "Utilities") to reduce manual data entry.
- **Housekeeping Priority Optimization:** An algorithm that automatically re-orders the cleaning list based on guest "Early Check-in" requests and current arrivals, ensuring high-priority rooms are ready first.
- **Inventory Anomaly Detection:** Alerts management if the consumption of a specific item (e.g., bottled water) is significantly higher than the guest occupancy suggests, identifying potential waste or theft.

4. Technical Architecture (Web Platform)

- **Frontends:** Nuxt.js (Public) & Vue.js (Internal/Staff).
- **Backend:** Python (Django or Flask) REST API.
- **Database:** MongoDB Atlas (Cloud-hosted).
- **Networking:** Secure HTTPS/SSL; Subdomain isolation (`www`, `pms`, `staff`).

5. Project Management & Governance

- **Project Lead:** Ms. Chamudika Hasanthi.
- **Client Representative:** Hotel Owner/Manager.
- **Communication:** Weekly sync meetings and dedicated WhatsApp group.
- **Quality Assurance:** 1-week UAT (User Acceptance Testing) period.

6. Project Roadmap (Feb - March 2026)

Week	Phase	Deliverables
W1 (Feb 09)	Phase 1: Web	Launch official brand website & SEO setup.
W2 (Feb 16)	Infrastructure	Cloud server setup, API architecture & Database schema.
W3 (Feb 23)	Booking Module	Visual Web Calendar & Booking CRUD operations.
W4 (Mar 02)	Ops & Staff	Housekeeping portal & Staff roles setup.
W5 (Mar 09)	Inventory & Finance	Stock tracking & Financial Reporting modules.
W6 (Mar 16)	AI & QA	Intelligence integration, bug fixing, and security audit.
W7 (Mar 23)	Handover	Staff training at Evara Greens & Go-Live.

7. Risk Management

Risk	Impact	Mitigation Strategy
Local Connectivity issues	High	Redundant mobile data hotspots (4G/5G) as back-up.
Staff resistance to change	Medium	Intensive on-site training and simple UI design.
Data Security Breaches	High	SSL Encryption, JWT authentication, and daily backups.